



CONSTRUCTIONS METALLIQUES
ET PREFABRICATION D'ARLES
DEPARTEMENT CRYOGENIE SOISSONS

SIEGE & USINE

DEPARTEMENT CRYOGENIE
SOISSONS

1, Rue COPERNIC ZI NORD
BP 2054 - 13646 ARLES Cedex - FRANCE

13, avenue de Coucy
BP 90004
02201 SOISSONS - FRANCE

Téléphone (33) 04 90 93 33 30

(33) 03 23 93 60 69

Téléfax (33) 04 90 93 33 31

(33) 03 23 93 60 78

DOSSIER CMP Arles:
CMP ARLES file N°.

783

N° Cde Client :
Client order N°.

4500023517 ASU N°9

Client :
Customer

AIR LIQUIDE AGS GmbH




Appareil : 1 x 1800 MT LOX + 1 x 1000 MT LIN TANKS

Item

Page : 1/4

LISTE DES DOCUMENTS CONTRACTUELS

VENDOR DOCUMENT LIST

14		14/09/05	B. HONNONS		14/09/05	G. HULIN		14/09/05	D. LEBOUCO		
13		01/09/05	B. HONNONS		01/09/05	G. HULIN		01/09/05	D. LEBOUCO		
12		27/07/05	K. GERMAIN		27/07/05	S. REMY		27/07/05	D. LEBOUCO		
11		09/06/05	K. GERMAIN		09/06/05	S. REMY		09/06/05	D. LEBOUCO		
10		20/05/05	K. GERMAIN		20/05/05	S. REMY		20/05/05	D. LEBOUCO		
89		09/05/05	K. GERMAIN		09/05/05	S. REMY		09/05/05	D. LEBOUCO		
8		15/04/05	K. GERMAIN		15/04/05	S. REMY		15/04/05	D. LEBOUCO		
7		04/03/05	K. GERMAIN		04/03/05	S. REMY		04/03/05	D. LEBOUCO		
1		29/07/04	K. GERMAIN		29/07/04	S. REMY		29/07/04	D. LEBOUCO		
EDITION EDITION N°	REFERENCE CLIENT CLIENT REF.	DATE	NOM NAME	SIGN.	DATE	NOM NAME	SIGN.	DATE	NOM NAME	SIGN.	ETAT D'AVANC. STATUS
		REDACTEUR DRAWN UP BY			VERIFICATEUR CHECKED BY			APPROBATEUR APPROVED BY			

Projet : **K70101 ASU N° 9 KOSICE**
Project

Classement CMP Arles :
CMP Arles document N°

783-VDL

Ce document est la propriété de CMP Arles. Il ne pourra sans son autorisation écrite être utilisé ou communiqué à des tiers. Toutes précautions utiles seront prises pour éviter sa divulgation.

This document is the property of CMP Arles. It may not be used or transmitted to third parties without the written consent of the company. All necessary precautions shall be taken to avoid disclosure.



AIR LIQUIDE AGS		VENDOR DOCUMENT SCHEDULE				PROJECT N° / DOCUMENT N°:		EDITION	DATE
PURCHASE ORDER N°:		4500023517 ASU N°9		VENDOR REFERENCE N°:		783		14	14/09/05
VENDOR :		CMP Artes		VENDOR DOCUMENT ORIGINATOR:		Dominique LEBOUQC		PAGE : 2 / 4	
MESSER AGS DOCUMENT NUMBER	VENDOR DOCUMENT NUMBER	Ed.	VENDOR DOCUMENT	SCHEDULED SUBMITTAL DATE	CURRENT APPROVAL STATUS	ACTUAL SUBMITTAL DATE	REMARKS		
	783-VDL	14	Vendor document schedule			14/09/05	1: APPROVED / 2: APPROVED WITH COMMENTS		
	783-01	3	CIVIL ENGINEERING LOX			09/06/05			
	783-02	Rev.E	GENERAL DRAWING LOX			27/07/05			
	783-03	4	INNER VESSEL LOX		Ed.2:1	09/05/05			
	783-04	3	OUTER CASING LOX		Ed.2:1	21/02/05			
	783-05	2	Outer Casing NOZZLES LOX		1	05/01/05			
	783-05.T	2	Nitrogen supply nozzle LOX		2	05/01/05			
	783-06	5	NOZZLE N/A3 DETAILS LOX		Ed.1:2	09/06/05			
	783-07	2	INNER TANK ANCHORS LOX			21/02/05			
	783-08	1	INTERNAL LADDER LOX			10/09/04			
	783-09	2	N2 CONTROL BOARD LOX			09/06/05			
	783-10	1	TEMPER. TEST CONNECT. LOX			21/02/05			
	783-11	1	SAFETY VALVES LOX			04/03/05			
	783-13	2	STAIRS / WALKWAYS LOX			27/07/05			
	783-14.A1	2	NOZZLE DETAILS A1 LOX		Ed.1:2	20/05/05			
	783-14.A2	2	NOZZLE DETAILS A2 LOX		Ed.1:2	20/05/05			
	783-14.G1	3	NOZZLE DETAILS G1 LOX		Ed.1:2	09/05/05			
	783-15	2	THERMAL SLEEVES LOX			27/07/05			
	783-16.D	1	NOZZLE DETAILS D LOX			21/02/05			
	783-16.E1	2	NOZZLE DETAILS E1 LOX		1	27/07/05			
	783-16.R1	1	NOZZLE DETAILS R1 LOX		2	05/01/05			
	783-16.R2	1	NOZZLE DETAILS R2 LOX		2	05/01/05			
	783-16.R3	2	NOZZLE DETAILS R3 LOX		Ed.1:2	09/05/05			
	783-16.R4	2	NOZZLE DETAILS R4 LOX		Ed.1:2	09/05/05			
	783-16.R5	1	NOZZLE DETAILS R5 LOX		2	05/01/05			
	783-16.Y	1	NOZZLE DETAILS Y LOX			21/02/05			
	783-17.F1/L3	4	NOZZLE DETAILS F1/L3 LOX		Ed.1:1	09/05/05			
	783-17.F2/L4	4	NOZZLE DETAILS F2/L4 LOX		Ed.1:1	09/05/05			
	783-17.L6	1	NOZZLE DETAILS L6 LOX			21/02/05			
	783-17.O1	1	NOZZLE DETAILS O1 LOX			21/02/05			
	783-19.G2	2	NOZZLE DETAILS G2 LOX			21/02/05			
	783-19.J	1	NOZZLE DETAILS J LOX		Ed.1:1	21/02/05			
	783-19.L1	2	NOZZLE DETAILS L1 LOX			09/06/05			
	783-19.L2	2	NOZZLE DETAILS L2 LOX			09/06/05			
	783-19.L5	1	NOZZLE DETAILS L5 LOX			21/02/05			
	783-20	1	LOWER STAIR & PLATFORM			21/02/05			
	783-21	2	PLATFORM ON SHELL			27/07/05			
	783-22	2	NAME PLATE LOX			09/06/05			
	783-ANC-01	1	SPECIF. ANCHOR. STRAPS LOX			21/02/05			
	783-QP1	Rev.A	SHOP QUALITY PLAN LOX			21/02/05			
	784-QP1	1	SITE QUALITY PLAN LOX			29/07/04			
	783-NC 01	1	EARTHQUAKE CALCS. LOX			29/07/04			
	783-NC 02	1	MECHANICAL CALCS. LOX			29/07/04			
	783-NC 03	1	BOIL-OFF CALCS. LOX			29/07/04			



AIR LIQUIDE AGS		VENDOR DOCUMENT SCHEDULE				PROJECT N° / DOCUMENT N°:	EDITION	DATE
PURCHASE ORDER N°:		4500023517 ASU N°9				ASU No.9 KOSICE / 783 - VDL	14	14/09/05
VENDOR :		CMP Arles				783	PAGE : 3 / 4	
MESSER AGS DOCUMENT NUMBER	VENDOR DOCUMENT NUMBER	Ed.	VENDOR DOCUMENT	SCHEDULED SUBMITTAL DATE	CURRENT APPROVAL STATUS	VENDOR DOCUMENT ORIGINATOR:		REMARKS
						ACTUAL SUBMITTAL DATE	Dominique LEBOUCCQ	
783-101	783-101	8	CIVIL ENGINEERING LIN		Ed.3:1	15/04/05		
783-102	783-102	Rev.E	GENERAL DRAWING LIN			20/05/05		
783-103	783-103	3	INNER VESSEL LIN			15/04/05		
783-104	783-104	3	OUTER CASING LIN			15/04/05		
783-105	783-105	1	Outer Casing Nozzle Details LIN		1	05/01/05		
783-105.T	783-105.T	1	Nitrogen supply nozzle LIN		2	05/01/05		
783-106	783-106	4	NOZZLE N/A3 DETAILS LIN		Ed.1:2	09/06/05		
783-107	783-107	1	INNER TANK ANCHORS LIN		1	05/01/05		
783-108	783-108	2	INTERNAL LADDER LIN			21/02/05		
783-109	783-109	2	N2 CONTROL BOARD LIN			09/06/05		
783-110	783-110	1	TEMPER. TEST CONNECT. LIN			21/02/05		
783-111	783-111	1	SAFETY VALVES LIN			04/03/05		
783-113	783-113	1	STAIRS / WALKWAYS LIN			21/02/05		
783-114.A1	783-114.A1	2	NOZZLE DETAILS A1 LIN		Ed.1:2	20/05/05		
783-114.A2	783-114.A2	2	NOZZLE DETAILS A2 LIN		Ed.1:2	20/05/05		
783-114.G1	783-114.G1	3	NOZZLE DETAILS G1 LIN		Ed.1:2	09/05/05		
783-115	783-115	2	THERMAL SLEEVES LIN			09/06/05		
783-116.D	783-116.D	1	NOZZLE DETAILS D LIN			21/02/05		
783-116.E1	783-116.E1	2	NOZZLE DETAILS E1 LIN		Ed.1:1	21/02/05		
783-116.E2	783-116.E2	2	NOZZLE DETAILS E2 LIN		Ed.1:2	21/02/05		
783-116.R1	783-116.R1	2	NOZZLE DETAILS R1 LIN		Ed.1:2	09/06/05		
783-116.R2	783-116.R2	2	NOZZLE DETAILS R2 LIN		Ed.1:2	09/06/05		
783-116.R3	783-116.R3	2	NOZZLE DETAILS R3 LIN		Ed.1:2	09/06/05		
783-116.R4	783-116.R4	2	NOZZLE DETAILS R4 LIN		Ed.1:2	09/06/05		
783-116.R5	783-116.R5	2	NOZZLE DETAILS R5 LIN		Ed.1:2	09/06/05		
783-116.R6	783-116.R6	2	NOZZLE DETAILS R6 LIN		Ed.1:2	09/06/05		
783-116.Y	783-116.Y	1	NOZZLE DETAILS Y LIN			21/02/05		
783-117.F1/L3	783-117.F1/L3	4	NOZZLE DETAILS F1/L1 LIN		Ed.1:1	09/06/05		
783-117.F2/L4	783-117.F2/L4	4	NOZZLE DETAILS F2/L2 LIN		Ed.1:1	09/05/05		
783-117.L6	783-117.L6	1	NOZZLE DETAILS L6 LIN			21/02/05		
783-117.O1	783-117.O1	1	NOZZLE DETAILS O1 LIN			21/02/05		
783-119.G2	783-119.G2	2	NOZZLE DETAILS G2 LIN			09/06/05		
783-119.J	783-119.J	1	NOZZLE DETAILS J LIN			21/02/05		
783-119.L1	783-119.L1	2	NOZZLE DETAILS L1 LIN			09/06/05		
783-119.L2	783-119.L2	2	NOZZLE DETAILS L2 LIN			09/06/05		
783-119.L5	783-119.L5	1	NOZZLE DETAILS L5 LIN			21/02/05		
783-120	783-120	1	LOWER STAIR & PLATFORM LIN			21/02/05		
783-121	783-121	1	PLATFORM ON SHELL LIN			21/02/05		
783-122	783-122	1	NAME PLATE LIN			09/06/05		
783-ANC-101	783-ANC-101	2	SPECIF. ANCHOR. STRAPS LIN			21/02/05		
783-QP2	783-QP2	1	SHOP QUALITY PLAN LIN			21/02/05		
784-QP2	784-QP2	Rev.A	SITE QUALITY PLAN LIN			21/02/05		
783-NC 101	783-NC 101	1	EARTHQUAKE CALCS. LIN			29/07/04		
783-NC 102	783-NC 102	1	MECHANICAL CALCS. LIN			29/07/04		
783-NC 103	783-NC 103	1	BOIL-OFF CALCS. LIN			29/07/04		

AIR LIQUIDE AGS		VENDOR DOCUMENT SCHEDULE				PROJECT N° / DOCUMENT N°:		EDITION	DATE
PURCHASE ORDER N°:		4500023517 ASU N°9		VENDOR REFERENCE N°:		783		14	01/09/05
VENDOR :		CMP Arles		VENDOR DOCUMENT ORIGINATOR:		Dominique LEBOUCC		PAGE : 4 / 4	
MESSER AGS DOCUMENT NUMBER	VENDOR DOCUMENT NUMBER	REV.	VENDOR DOCUMENT	SCHEDULED SUBMITTAL DATE	CURRENT APPROVAL STATUS	ACTUAL SUBMITTAL DATE	REMARKS		
	CRYO-CS1	1	WELDING CATALOGUE LOX/LIN			19/11/04	included in 783-MAGP included in 783-MAGP included in 783-MAGP included in 7		